
ACTION 

COARESCONTRGL x 
ADMN RECORD  1080 
PAtSIT130G 

I 1  

x 
x& c 

Reviewed for Addressee 
Corres. Control RFP - - 

Ref Ltr. X 

DOE ORDER U 6&, 

HF-46522 (Hev. 01/94) 

M A Y  , I  2 1994 

Mr. Martin Hestmark 
U.S. Environmental Protection Agency, Region VIII 
ATIN: Rocky Rats  Project Manager, 8HWM-Rl 
999 18th Street, Suite 500, 8WM-C 
Denver, Colorado 80202-2405 

Mr. Gary Baughman 
Hazardous Waste Facilities Unit Leader 
Colorado Department of Health 
4300 Cherry Creek Drive South 
Denver, Colorado 80222-1530 

Gentlemen: 
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The U.S. Department of Energy (DOE) understands that efforts continue on the Consent 
Agreement that would complete the terms of Point 5 of the April 14, 1994, Informal 
Resolution of the Operable Unit No. 8 (OU 8) Dispute. Those efforts were targeted for 
resolution of Point 5 by April 29, 1994. DOE recognized that resolution of Point 5 by 
April 29, 1994 would not be possible. Therefore, DOE requested on April 29, 1993 a two 
week extension to May 12, 1994 to allow additional time to resolve outstandin, 5 issues. 
DOE was, at that time, in jeopardy for OU 9. Notwithstanding the parties efforts, 
however, complete resolution of the OU 8 dispute and execution of the Consent 
Agreement by May 12, 1994 was not attained and DOE becomes in jeopardy for other 
operable units. W e  continue to believe that the process of dispute resolution is 
proceeding effectively. The DOE proposes, therefore, another two week extension of the 
targeted date to May 26, 1994, which allows additional time for t h e  process to continue to 
resolve outstanding issues . .  for the Industria1 Area OUs. 

Consensus on the Rocky Rats Consent Agreement by May 12, 1994 inherently resolves 
outstanding issues on the Industrial Area OUs. As a protective measure, however, DOE 
seeks to reserve its rights under the IAG in the event that the dispute resolution for OU 8 
is unsuccessful or the parties' efforts do not culminate to a Rocky Flats Consent 
Agreement. Pursuant to Part 32 of the IAG, therefore, DOE seeks to preserve the right to 
dispue current or future denials of requests for Table 6 milestone date extensions for all 
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Industrial Area OUs. Additiondly, pursuant to Part 42 of the IXG, DOE seeks to reserve 
the right to dispute any  current or future requests for rnodifica~on to_ work for all- 
industrial area OUs. 

Sincerely, 

c/ Jessie Roberson 
Acting Assistant Manager for 

Environmental Restoration 

cc w/o Enclosure: 
M. Silverman, OOM, RFFO 
L. Smith, OOM, RFFO 
A. Rampertaap, EM-453, HQ 
hi. McBride, ER, RFFO 
R. Schassburger, ER, RFFO 
S. Slaten, ER, €ZFFO 
S. Stiger, EG&G 
W. Busby, EG&G 
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